

Dounreay PBO Competition - Industry Event Part 2, 9 March 2010

Dounreay PBO Competition Schedule

Graeme Rankin – Competition Programme Manager



Dounreay Industry Event Part 2

1

Introduction

- Overall schedule
- Prequalification period
- Site information gathering
- Dialogue
- Tender submission
- Tender evaluation
- Preferred Participant announcement
- Contract clarification
- Transition phase & share transfer



Dounreay Industry Event Part 2

2

Overall Schedule

- Contract notice – 5th March 2010
- Prequalification period – 20 weeks
- Site information gathering and dialogue – 20 weeks
- Tender submission and evaluation – 24 weeks
- Preferred Participant announcement – 22nd July 2011
- Contract clarification – 11 weeks
- Transition phase & share transfer – 12 weeks

From commencement of dialogue to submission of final tender 37 weeks

Pre Qualification Period

- 10 weeks Participant response period – 3rd March to 14th May 2010
- 9 weeks evaluation and report compilation- 17th May to 9th July 2010
- Governance approval – complete 16th July 2010
- Issue Invitation To Participate in Dialogue – 16th July 2010

Site Information Gathering

- **26 July to 17 September 2010**
 - Initial 6 week period at Dounreay followed by 2 weeks mid - dialogue
 - Week 1 – initial discussions with NDA, Regulators, high level site overview
 - Week 2 – interactive Q & A with SLC staff
 - Weeks 3, 4, & 5 – information review & facility walkdown
 - Week 6 – follow up Q & A with SLC staff

Dialogue

- **17th September to 10th December 2010**
 - 2 parts to dialogue
 - Additional access opportunity to site after 8 weeks – 2 weeks for additional verification of data
 - 4 week concluding dialogue period
 - NDA will not close dialogue until at least two Participants are ready

Duration of dialogue is flexible

Tender Submission

- Tender preparation period 12th January to 6th April 2011
- Contract review meetings will take place during the tender preparation period
- Participant tender presentations 6th April to 11th April 2011

Tender evaluation

- Tender evaluation period 11th April to 8th July 2011
- Complete tender evaluation report 8th July to 15th July 2011
- Governance approval of tender evaluation report 15th July to 22nd July 2011

Preferred participant announcement

- Preferred Participant announcement 22nd July 2011
- Notification of intent to award 4th November 2011
- Standstill period 4th November to 15th November 2011
- Award transition agreement 15th November 2011

Contract Clarification

- Contract clarification 5th August to 19th September 2011
- Drafting of Contract Award Recommendation Report 20th September to 24th October 2011
- Governance approval of Contract Award Recommendation Report 28th October to 4th November 2011

Transition & share transfer

- Award Transition Agreement 15th November 2011
- Transition period 15th November to January 2012
- Share Transfer, Parent Body Agreement, and Site Licence Company Agreement award Q1 2012

Issues and Opportunities

- Governance
- Access to Downreay/SLC
- Duration of dialogue
- In year share transfer

In summary.....

- Contract notice – 5th March 2011
- Prequalification period – 20 weeks
- Site information gathering and dialogue – 20 weeks
- Tender submission and evaluation – 24 weeks
- Preferred Participant announcement – 22nd July 2011
- Contract clarification – 11 weeks
- Transition Agreement award 15th November 2011
- Transition phase & share transfer – 12 weeks

