
DSG(2014)C068

NATIONAL NUCLEAR ARCHIVES

UPDATE ON MONDAY 13th OCTOBER 2014.

Present: Anna MacConnell, NDA Socio Economic and Stakeholder Relations Manager, NDA
David Flear, DSG Chairman
June Love, DSG Secretariat

CONSTRUCTION OF FACILITY

KEY DATES
PPQ (Pre-qualification)

- 6 weeks process
OJEU notice issued on 27th Sept 2014

Highland Council Pre-planning process started
- Highland Council roundtable discussions
- Starts consultation period (12 weeks)

6th October 2014

Highland Council Public consultation event in Wick 25th November 2014 tbc
Invitation to Tender 5th December 2014
Highland Council Formal planning application lodged 2nd-12th January 2015
Tender returns 6th February 2015
Highland Council Planning outcome 9th March 2015 *
Selection of preferred contractor

- Standstill period
9th March 2015 *

Contract award 30th March 2015 *
*Dates are indicative and may change slightly

Socio Economic critieria:
There is socio economic requirements within the build contract (due to commercial sensitivity detail
cannot be provided at this time).  The socio economic requirement, along with all other criteria, will
be contractualised through the contract award.

COMMERCIAL PARTNER

 This will be the body that manages the facility on behalf of Nuclear Decommissioning Authority.
 Contract is in draft and will not be finalised until dialogue is finished.
 End user agreements are in progress (for DSRL, Magnox Sites, RSRL, Sellafield and Highland

Council (for North Highland Archive element).

KEY DATES
Dialogue process with selected bidders
- 10 companies registered – shortlisted to 4.

This has started

Management Contract awarded March 2015

Socio Economic criteria:
Socio Economic requirements are one of many different elements within this contract and will be
scored/weighted along with other elements. (due to commercial sensitivity detail cannot be
provided at this time).



ADDITIONAL INFORMATION

KEY DATES
Presentation to Caithness Councillors 27th October 2014
Update from Anna MacConnell to DSG Socio Economic
sub group meeting

12th November 2014

Update from Simon Tucker to DSG Socio Economic sub
group members.

18th November2014 (awaiting
confirmation)

The Advisory Panel Terms of Reference are being drafted and when these are available they will be
circulated for comment. Meanwhile, David Flear is to contact Highlife Highland to determine
whether the Highland Archive has a community liaison group associated with it.

Dounreay Stakeholder Group
13th October 2014


