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NDA REVIEW NDA CRITICAL REVIEW

* NDA review completed (14t Nov 2014); DSRL
responses being prepared

* NDA acknowledge BCP as a robust and good
quality product - endorsed by PBI achievement

* Significant Baseline Change Proposal, with the
greatest impact to-date
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BASELINE CHANGE PROPOSAL ASFL COMPLIANT PROFILE
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BASELINE CHANGE PROPOSAL CONTINUED WORK IN ALL AREAS
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RESOURCE PROFILE SUSTAINED FOR LONGER
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DSRL ASFL UPDATE

SHAF 1 & SILD L

+ Programme completion extended by five years
« Additional ASFL now supports project restart
+ Revised technical approach implemented

SHAFT D&D & BACKHLL

+ Minimal change — supports
Unirradiated priority
+ DFR Pond accelerated — early

hazard reduction
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Irradiated Fuels work extended
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PFR REACTOR & BUILDNNG 5 DN SMANTLING

to release funding to other
decommissioning areas,
namely FCA and Shaft & Silo
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Extended activities and deferral, mainly

D1208 in order to meet funding compliance
D1211 & D1217 accelerated — early hazard
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+ DMTR accelerated — early hazard

reduction
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072 programme change to these areas
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DSRL ASFL UPDATE
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