





Dounreay





## Phase three planning

David Lowe  
Deputy Managing Director, Dounreay



## The programme at Dounreay



## Planning process

- The Highland Council published the Dounreay Planning Framework in 2006
- Decommissioning of the site is progressing in three development phases

**Phase one: 2005 - 2012**

**Phase two: 2012 - 2018**

**Phase three: 2018 – interim end state**



## Phase three

- We understand the impact of the revised programme
- Approval would give us permission for construction and demolition projects required to achieve the planned interim end state



## Construction

- Shaft and silo retrieval facilities
- Flask loading facility
- Low Level Waste pits retrieval facility
- New annex to package Contact Handled Intermediate Level Waste



## Demolition

- Dounreay Materials Test Reactor, Prototype Fast Reactor and Dounreay Fast Reactor
- Fuel Cycle Area
- New buildings (when functions cease)
- Redundant stores and offices
- Fuel and waste stores
- Low activity drain
- Low Level Waste cementation facility
- Laboratories
- Floor slabs and roads no longer needed




By around 2024






By around 2026




By around 2027



2030-2033









## Engagement

- Events held this week in Reay, Wick and Thurso
- Information available on our website
- Comments now invited ahead of the application being submitted

