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NATIONAL NUCLEAR ARCHIVES - UPDATE

I am pleased to report that the NDA has published the OEJU notice in respect of procurement of a
Commercial Partner to manage and operate the National Nuclear Archive on its behalf. Key dates
for the NNA project have been identified and, as with any project of this scale there may be
unforeseen variances to this outline schedule. However, this indicative programme is provided
because we are aware of your interest in the project. If you have any questions please don’t hesitate
to contact me.

DATE EVENT
March 14 Issue OEUJ notice (26th March 13)

Supplier event (28th March 14)
ITT issued (May 14)

Q1 14/15 Design Team appointed

Q2 14/15 Commercial partner appointed

End Q1 14/15 NNA Ltd formed

Q1/Q2 Pre-planning activities initiated

Q2-3 14/15 Lodge planning application

End Q3 14/15 Commercial partner kick off
meetings with wider team

- Design team/project
manager
- NDA team

Q3 14/15 NNA Community Focus Group
formed

Begins Q2
14/15

Selection of Design & Build
contractor

- OUJU notice
- ITT for build contract
- Contractor appointed

Q2 2016/17 Handover/commissioning

NNA
operational
by End 2016

Public opening

Kind regards
Anna

ANNA MACCONNELL BA BSc
Stakeholder Relations & Socio Economic Manager
Nuclear Decommissioning Authority

01847806340
07889117204


